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The Land Conveyance and Transfer Project
Los Alamos Field Office Project Manager: Vicki D. Loucks

Triad National Security, LLC Program Manager: Point of Contact: Daniel S. Pava

Executive Summary

In fiscal year (FY) 2018 the Laboratory’s Land Conveyance and Transfer (LC&T) program,
supported the U.S. Department of Energy (DOE), National Nuclear Security Administration
(NNSA) accomplished a number of important actions including: the conveyance of several
tracts to Los Alamos County; sampling and preparing dose assessments, drafting
environmental reports and boundary surveys; and conducting outreach with stakeholders.
Specifically, the LC&T Program:

e Conveyed three tracts (A-16-a, A-52, A-5-3) totaling approximately 90 acres to Los
Alamos County in January 2018;

e Relocated the TA-21 entry gate on DP Road, and fencing eastward in anticipation of
Tract A-15-2 conveyance to Los Alamos County;

¢ Drafted Environmental Baseline Survey Report (EBSR) for Tract A-15-2 (DP Road);
e Drafted boundary surveys for Tracts A-18-2 and A-15-2;

e Presented a briefing to the Los Alamos County Planning and Zoning Commission in
September;

e Prepared sampling and analysis plans, dose assessments, and completed
confirmatory and independent verification sampling of several tracts in accordance
with DOE Order 458.1;

e Continued landlord responsibilities and activities for the remaining tracts in and
near Technical Area 21 in preparation for conveyance to Los Alamos County; and

e Updated digital files to include important documents (filed plats and deeds, and
EBSRs) for each tract.

Background

The LC&T project was authorized by Public Law 105-119 in November 1997. The intent
was to identify parcels that can be excessed to provide more land for economic and
community development near the Laboratory. The DOE NNSA Los Alamos Field Office (NA-
LA) manages the LC&T project. Los Alamos National Security LLC personnel have provided
technical and project management support since 2006. Following a Laboratory transition
during the summer of 2018, Triad National Security (TRIAD) personnel became
responsible for providing technical and project management support.
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The 10 original tracts located at Los Alamos National Laboratory (LANL), identified for
conveyance or transfer in an Environmental Impact Statement (DOE/EIS 0293), were
further subdivided into 32 tracts. To date 24 tracts have been conveyed or transferred:
eighteen of these 32 tracts have been conveyed to Los Alamos County, while another three
tracts have been conveyed to the Los Alamos County School District, and three other tracts
have been transferred to the Bureau of Indian Affairs to be held in trust for the Pueblo de
San Ildefonso (Figure 1).

There are eight tracts remaining that could be conveyed to Los Alamos County: Tract A-14
in Rendija Canyon, Tracts C-2 and C-4 along New Mexico Route 4, Tract A-18-2 in Bayo
Canyon, and Tract A-15-2 which is DP Road from the TA-21 gate westward to the existing
developed parcels along the road. An additional three tracts at TA-21, which may be further
subdivided, pending environmental remediation work by DOE-EM and N3B, could be
conveyed by September 2022, in accordance with Public Law 105-119.

Nearly 400 housing units, including low-income apartments and over 160 market-rate
single family homes are being developed on tract previously conveyed to Los Alamos
County.

The Laboratory’s Operations and Infrastructure Program Office (Infrastructure Projects
Office) funds the LC&T program. Project managers reside in the Associate Directorate for
Environment, Safety, Health & Quality and Safeguards & Security, in the Environmental
Protection and Compliance Division’s Environmental Stewardship Group.

FY2018 Deliverables and Milestones

This section provides a summary of deliverables and milestones not otherwise noted
elsewhere in the annual report.

Dose Assessments and As Low As Reasonably Achievable (ALARA)

DOE Order 458.1 requires a rigorous sampling strategy (Multi-Agency Radiation Survey
and Site Investigation Manual) to assess both the residual radioactivity and the application
of the ALARA concept. During 2018, sampling was performed on Tract A-15-2, and the DP
Road Tract, after which dose assessment reports were drafted.

Environmental Baseline Survey Report (EBSR)

During FY2018, an EBSR was prepared for Tract A-15-2. In addition to this an EBSR,
another EBSR was revised, updated, printed and submitted to Los Alamos County for Tract
A-16-b.

Management Observation and Verification

The LC&T program conducted a number of management observation and verifications in
FY2018, including a NA-LA staff visit to Rendija Canyon Tract A-14. Regular meetings were
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also held with the DOE, Los Alamos Field Office staff and the project staff throughout the
year.

Communication

Throughout FY2018, the LC&T program continued to work with the Los Alamos Field
Office and DOE Environmental Management representatives to update and track
milestones on the project schedule for the conveyance of the remaining eight land tracts. A
sample of the schedule is attached as Appendix A.

Remaining Tract Status (Table 1)

e A-14-A,-Cand -D (Rendija Canyon): Prior to conveyance of Tract A-14-A to Los
Alamos County, a real property release, a final EBSR, and a deed will be completed.
Negotiations between DOE and Los Alamos County regarding deed restriction
requirements continued throughout FY2018. DOE will retain the archery range and
the Sportsman’s Club (Figure 1).

e Tract A-15-2 (DP Road): Confirmatory sampling and analysis, a dose assessment
and ALARA report, and the real property release were all in progress during
FY2018. A final EBSR, a survey, and a deed will be completed prior to conveyance of
Tract A-15-2 to Los Alamos County.

e Tract A-16-b (TA-21): In January 2012 the DOE issued an Amended Record of
Decision for the Environmental Impact Statement for the Conveyance and Transfer
of Certain Land Tracts (77 FR 3257), this allows for the conveyance of Tract A-16-b.
A boundary survey is under review by DOE/NNSA, and a property deed has been
signed by DOE and submitted to the Los Alamos County. Tract A-16-b is expected to
be conveyed to Los Alamos County for recreational and open space for use during
FY 2019.

e Tracts A-16-c, d and e (located within TA-21): Dose assessments and independent
verification has been completed for these three proposed tracts, which lie within the
N3B operational control area at TA-21. The conveyance of these lands before
September 2022, in accordance with Public Law 105-119, is dependent upon further
remediation work by DOE-EM and N3B, and ongoing coordination with NA-LA.

e Tract A-18-2 (Bayo Canyon): Work continues on conveyance of Tract A-18-2 to Los
Alamos County for recreational use. Sampling for dose assessment surveys was
completed in FY2018. Independent verification was in progress at the end of
FY2018. An EBSR has been drafted and a land survey will be completed in FY2019.

e Tracts C-2 and C-4 (White Rock Wye and NM Route 4): The EBSRs for Tracts C-2 and
C-4 were updated and submitted to the Los Alamos Field Office and Los Alamos
County on April 15, 2016. The conveyance of Tracts C-2 and C-4 to Los Alamos
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County depends upon the project timeline for completing DOE special
environmental projects in the vicinity.

Upcoming FY2019 Events and Challenges

Tracts A-15-2 and A-18-2 could be conveyed to Los Alamos County in FY2019,
pending completion of deeds for these parcels. Cultural sites at A-18-2 may need
further consultation with the State Historic Preservation Office to determine
resource status and restrictions that will be described in the deed.

Tract A-16-a was conveyed to Los Alamos County in January 2018. Potholing near a
“relic” waste sign was completed in December 2018. The potholing determined that
the former radioactive liquid waste line no longer exists, and that further testing
and remediation is not required.

Deed restriction issues concerning unexploded ordnance surveys at Tract A-14 in
Rendija Canyon must be resolved with Los Alamos County in order for these lands
to be conveyed. The Laboratory will continue to support the Los Alamos Field Office
in negotiations between the DOE/NNSA and Los Alamos County regarding deed
restriction requirements.

There are several Tracts remaining to be conveyed to Los Alamos County in or near
Technical Area 21, which is being remediated by N3B for DOE Environmental
Management. Continuing communication and coordination between DOE/NNSA and
DOE Environmental Management is important so that the Laboratory may meet the
intent of Public Law 105-119, and convey lands for economic and community
development.

Implementing lead clean up (from demolished water tower) on Tract A-16-c in
Technical Area 21 is necessary should this tract be conveyed to Los Alamos County.

Tracts C-2 and C-4 are highway segments that are subject negotiations between the
DOE, New Mexico Environment Department, New Mexico Department of
Transportation, and Los Alamos County on the completion of related supplemental
environmental projects. Work on the roadway improvements at the White Rock
Wye was completed during the summer of 2018. Preliminary design for improving
the NM4 /East Jemez Road intersection is ongoing during FY2019, and funding for
this project is not in place at this time. Conveyance of Tracts C-2 and C-4 is
contingent on working with Los Alamos County to finalize arrangements. The EBSRs
for these two tracts will be updated with current environmental data reports, when
directed by the Los Alamos Field Office.

TRIAD will continue efforts to consolidate digital files in a comprehensive and
consistent manner, as the Land Conveyance and Transfer Program approaches the
September 2022 closure set by Public Law 105-119.
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Figure 1. LC&T Current Project Tract Status
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Table 1: Remaining LC&T Tract Status (Green indicates completed, Orange indicates FY2018 completed work, Yellow indicates

remaining work.)

Tract No.

A-14-A

A-14-B

A-14-C

A-14-D

A-15-2
DP Road

A-16-b

A-16-c,d & e

A-18-2

C-2

Site
Preparation

1 TBD = to be determined.
2 N/A =not applicable.
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Survey 458.1 Sampling [ or Actual Fieldwork Easements
Transfer
Date
Draft EBSR TBD! per N/A?
reviewed by deed
the Field Office restriction
in FY 2012 - negotiations
modified in
FY 2014 and To be N/A
resubmitted in retained by
FY2015. DOE
Revised and
reformatted TBD per MOA
with new deed
photos during restriction
FY 2016. negotiations
Requires
resolution of TBD per MOA
deed deed
restrictions restriction
before final negotiations
Field Office
review.
Draft EBSR Draft boundary | Awaiting FY2019 N/A
submitted to survey independent
Field Office submitted to verification of
during FY 2018 | Field Office sampling done
during FY 2018 | during FY18.
Submitted to | Draft boundary FY2019 N/A
County in survey
FY2018 submitted to
Field Office
during FY 2018
TBD subjectto [ TBD subjectto |Completedin FY | TBD subject N/A
N3B work at N3B work at 2018 to N3B work
TA-21 TA-21 at TA-21
EBSR drafted | Draft boundary | Completed during | FY2019 Surveys TBD
during FY 2018 | survey FY 2018 conducted
submitted to during FY2018.
Field Office Two possible
during FY 2018 sites to consult
with SHPO. Any
restrictions will
be included in
the deed.
Completed but FY2019, Any restrictions N/A
not submitted contingent | will be included
to Field Office upon in the deed
in FY2018 - DOE/NNSA,
will need NMDOT,
updated NMED and
environmental Los Alamos
data report County
coordinatio
n.
Completed but FY2019, Any restrictions N/A
not submitted contingent | will be included
to Field Office upon in the deed

in FY2018 -
will need
updated
environmental
data report

DOE/NNSA,
NMDOT,
NMED and
Los Alamos
County
coordinatio
n.




APPENDIX A — Sample LC&T Project Schedule - Weekly Worksheet

Fiscal Year 2018 Land Conveyance and Transfer Annual Report

LAND TRANSFER & CONVEYANCE: Weekly Worksheet 111912018
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